

SCHEDULE 4

Phase 1 Change Orders Between Contract Date and Commencement Date

LIST OF CHANGE ORDERS EXECUTED BETWEEN 6/27/13 and 12/31/13 for Phase I - 17516

CO-065	Leave abandoned culverts in place at 2338+50 & Big Dry Creek				
CO-068	Leave abandoned Dry Creek Valley Ditch Concrete Box Culvert (CBC) in place				
CO-072	Administrative Changes to DB Contract 4				
CO-073	Replace all existing timber soundwalls with concrete				
CO-074	Utilize LED Lighting within City of Westminster				
CO-075	Revise Bikeway alignment along Sheridan between 88th and Turnpike Drive				
CO-076	Add MVRDs at East (Broadway) end of Project				
CO-077	Modify CDOT ITS Network Equipment				
CO-078	Finalize T&M pricing for Change Order CO-049				
CO-079	Incorporate modified 2012 CDOT M&S Standard M-412-1 for concrete pavement				
CO-081	ROW Fencing Enhancements				
CO-084	PMJM Environmental Mitigations				
CO-085	Eastpark Drainage				
CO-087	Administrative changes to Design Build Contract				
CO-092	FHWA Reimbursement to Project for Flood				
CO-093	US 36 pavement repairs between 88th St. & Foothills Parkway				

Sub-Account #	ISSUE DESCRIPTION	Type	#	Sent	Final
17516	Add Loop Detectors to Bikeway	CO	080	1/3/2014	1/16/2014
17516	BRT Station Modifications	CO	086	11/21/2013	12/19/2013
17516	PCCP Repair at the RTD Eastbound Westminster Center (Sherdain) slip ramp	CO	091	11/4/2013	12/17/2013
17516	Lead Paint Abatement at the Sheridan Blvd. Bridge Structure (E-16-FO), over US36	CO	094	11/19/2013	12/19/2013
17516	RTD Eastbound Westminster Center (Sheridan) Improvements	CO	095	11/22/2013	12/19/2013
17516	Lead Paint Abatement at the US36 Over Lowell Boulevard Bridge (E-16-FR) Phases 1B and 2	CO	097	2/3/2014	2/6/2014
17516	Revise Bridge Deck Waterproofing Membrane Temperature Specifications	CO	099	1/22/2014	1/24/2014
17516	Additional ROW from Four Seasons Property	CO	101	2/7/2014	2/13/2014

Sub-Account #	ISSUE DESCRIPTION	Type	#	Sent	Final
18195	Lead paint abatement for 112th Ave Bridge	CO	082	9/18/2013	9/23/2013
18194	Lead paint abatement for Wadsworth Parkway Bridge	CO	083	9/18/2013	9/20/2013
18194	Contract Completion Time Extension for Wadsworth Parkway BE Project due to	CO	088	10/16/2013	10/17/2013
18195	Contract Completion Time Extension for 112th Avenue BE Project due to	CO	089	10/16/2013	10/17/2013
18194	Modify Median Islands at the Wadsworth Parkway and SH 128 Intersection	CO	090	10/31/2013	1/30/2014