

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 10/31/13 and 11/07/13)

Non Project Specific Right of Way and Surveying services:

Region 1

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		10/31/13
SECOND ADVERTISEMENT		11/07/13
SUBMIT SOI	*	11/14/13
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		11/21/13
CHIEF ENGINEER SELECTION APPROVAL		11/25/13
NOTIFICATION		11/25/13
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	12/09/13
AUDIT REQUESTED		12/09/13
AUDIT COMPLETED		12/23/13
COST NEGOTIATION MEETING	*	12/30/13
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		01/23/14

***Activities that involve consultant**